

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	9 September 2026
Team ID	Individual
Project Name	An employee requests installation of licensed software through the Service Catalog
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

The product backlog below is prepared for the ServiceNow software installation request automation project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	US-01	As an employee, I can access a standardized Software Installation Request catalog item to request licensed software through ServiceNow.	2	High	Puli Jagadeesh
Sprint-1	Service Catalog	US-02	As an employee, I can provide Software Name, Version Required, License Justification, and Urgency while submitting the request.	3	High	Puli Jagadeesh
Sprint-1	Data Architecture	US-03	As an administrator, I can capture and relate request data through REQ, RITM, and SCTASK records for tracking.	3	High	Puli Jagadeesh
Sprint-2	Workflow & Approval	US-04	As an authorized approver, I can review a software installation request and approve or reject it.	3	High	Puli Jagadeesh
Sprint-2	Workflow & Approval	US-05	As an administrator, I can automate the approval decision so approved requests continue to fulfillment and rejected requests stop.	3	High	Puli Jagadeesh
Sprint-3	Fulfillment & Business Rules	US-06	As the Software Support Team, I can receive a Catalog Task containing software request details and complete the installation activity.	3	High	Puli Jagadeesh
Sprint-3	Business Rules & Notifications	US-07	As a requester, I can receive relevant updates when the software request or fulfillment task reaches an important status.	2	Medium	Puli Jagadeesh
Sprint-4	Testing, Security & Deployment	US-08	As an administrator, I can test, package, migrate, and validate the complete configuration using an Update Set.	4	High	Puli Jagadeesh

Sprint Planning & Project Tracker

Sprint Schedule

Four planned sprints organize the project work. Actual dates can be entered during execution.

Sprint	User Stories	Story Points	Planned Scope
Sprint-1	US-01 to US-03	8	Requirement analysis, Service Catalog, variables, and REQ/RITM data structure
Sprint-2	US-04 to US-05	6	Approval workflow and automation logic
Sprint-3	US-06 to US-07	5	Catalog Task fulfillment, Business Rules, and notifications
Sprint-4	US-08	4	Testing, Update Set, migration, and final validation

Project Tracker

Sprint	Total Story Points	Status	Sprint Start Date	Sprint End Date (Planned)	Sprint Release Date (Actual)
Sprint-1	8	Planned	TBD	TBD	TBD
Sprint-2	6	Planned	TBD	TBD	TBD
Sprint-3	5	Planned	TBD	TBD	TBD
Sprint-4	4	Planned	TBD	TBD	TBD

Velocity

Velocity represents the amount of work completed by the team during a sprint, measured in story points. This project has 23 planned story points across four sprints.


Planned average velocity = 23 story points ÷ 4 sprints = 5.75 story points per sprint.

Actual velocity should be calculated after each sprint using the story points actually completed. No actual completion values have been assumed.

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in Agile software development methodologies such as Scrum.

For this project, the chart tracks remaining story points as the Software Installation Request Automation work progresses toward completion. The project has 23 planned story points.



How to interpret the chart

- The X-axis represents project time in days.
- The Y-axis represents remaining work in story points.
- The ideal line starts at 23 story points and decreases to 0.
- The actual burndown should be updated during execution using the remaining story points.
- If actual work remains above the ideal line, the project may be behind the planned schedule.

Planned Burndown Values

Stage	Ideal Remaining Story Points	Actual Remaining Story Points
Project Start	23	TBD
End of Sprint-1	15	TBD
End of Sprint-2	9	TBD
End of Sprint-3	4	TBD
End of Sprint-4	0	TBD

Project Planning Details

Project Objective

To automate the lifecycle of licensed software installation requests through ServiceNow Service Catalog, from employee submission and approval through IT fulfillment and completion, using standardized catalog data, workflow automation, ServiceNow tables, Business Rules, and Update Sets.

Planned Work by Project Area

Project Area	Planned Work
Service Catalog	Create the Software Installation Request catalog item and configure Software Name, Version Required, License Justification, and Urgency variables.
Workflow / Approval	Create the workflow, attach it to the catalog item, route the request for authorization, and continue to fulfillment after approval.
Data Architecture	Use sc_request (REQ), sc_req_item (RITM), and sc_task (SCTASK) records for the request, requested item, and fulfillment task.
Business Rules	Apply backend automation for task assignment and request/task status handling.
Fulfillment	Create and assign the Catalog Task to the Software Support Team for installation and completion.
Testing & Validation	Test submission, approval/rejection, task assignment, status behavior, notifications, and incomplete-request handling.
Update Set & Deployment	Complete the Update Set, export it, retrieve it in another instance, preview/commit it, and validate the transferred configuration.

Acceptance Criteria

- Employee can submit the Software Installation Request through the Service Catalog.
- The catalog captures Software Name, Version Required, License Justification, and Urgency.
- A REQ and corresponding RITM are created and linked correctly.
- The request is routed to an authorized approver for an approve/reject decision.
- An approved request creates a Catalog Task for the Software Support Team.
- A rejected request does not proceed to fulfillment.
- The Catalog Task contains the required software request information and can progress through completion.
- The configured solution can be packaged and migrated using an Update Set and validated in the target instance.

Project Planning Summary

Item	Project-Specific Details
Project Name	An employee requests installation of licensed software through the Service Catalog
Team	Individual
Team Member	Puli Jagadeesh
Platform	ServiceNow
Planned User Stories	8
Planned Story Points	23
Planned Sprints	4
Primary Fulfillment Team	Software Support Team
Core ServiceNow Records	sc_request (REQ), sc_req_item (RITM), sc_task (SCTASK)